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Re: 729 Survey Approval

Dear Joe:

On May 13, 1999 we received your letter of May 12,1999 transmitting the Closeout Radiological
Survey Report for Building 729 and the Non-Radiological Closeout Survey Report. We have since
reviewed the reports, provided comment to your staff and have met with your staff to resolve these
comments, The State accepts these reports and the conclusion that the 729 structure meets the release
criteria agreed to in the Decommissioning Operation Plan (DOP). Approval to begin the demolition of
729 in accordance with the previously approved plan is granted.

The new automated survey system used on the 729 project led the repulatory agencies to look closely
at various aspects of quality assurance related to the survey report. We have concluded that the report
and enclosed data are adequate to meet the regulatory requirements and the criteria of the
Muli-Agency Radiation Site Survey and Investigation Manual (MARSSIM) as specified in the DOP
and approved 779 Survey Plan. Nevertheless, areas for improvement have been identified and we hope
to work with RFETS to implement changes in the application of the automated survey methods prior to
their usage in the final survey process for Building 779.

Your letter requested a 7 day tum-around time on the state’s review of the radiological report. Be
advised that project staff, from the agencies, had previously agreed to a 14 day review cycle. Previous
collaborative work by the agencies with the site have allowed us to meet your requested 7 day review
and approval period in this case, to some extent recouping part of the month and a half delay in
transmitting the radiological report to the state,

The complexity of future radiological reports will likely necessitate longer reviews for the more
complex projects, We request that you account for appropriate regulator review time when planning

future projects.
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If you have any further questions on this matter you may call me at (303) 692-3367 or Edd Kray at
(303) 966-2115.

Sincerely,

teven H, Gunderson ..
CDPHYE RFCA Project Coordinator

¢c;  John Whiting, KH Dave Nickless, DOE
Mike Grube, KH Tim Rehder, EPA
Dave Shelton, KH
RFCAB
RFCLOG
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